



EUROPEAN
COMMISSION

Brussels, 28.7.2021
C(2021) 5505 final

ANNEX

ANNEX

to the

Commission Implementing Decision

**amending Implementing Decision C(2012) 9432 as regards a project under the NER 300
funding programme due to the COVID-19 pandemic**

‘ANNEX 1a – Awarded projects under the first call for proposals of the NER 300 funding programme

RES

Project	Status	Date of entry into operation	Long stop date	Maximum funding amount (EUR)	Funding rate/adjusted funding rate (EUR/MWh)
AT WINE Windpark Handalm	As changed by notification of Member State dated 23.6.2017	3.10.2017	2.10.2022	11 259 564	41,35745
DE BIOh Verbiostraw	As changed by notification of Member State received on 13.3.2018	3.1.2016	2.01.2021	22 272 049	59,14538
DE WINa Nordsee One	As changed by notification of Member State dated 27.4.2015	31.12.2017	30.12.2022	70 000 000	15,40253
DE WINa Veja Mate	As changed by notification of Member State dated 27.4.2015	1.7.2017	30.06.2022	112 603 636	42,07065
EL CSPc Minos	As changed by notification of Member State dated 23.09.2020	31.12.2018	30.12.2025 The updated long stop date results from the entry of the project into	42 041 991	114,98665

Project	Status	Date of entry into operation	Long stop date	Maximum funding amount (EUR)	Funding rate/adjusted funding rate (EUR/MWh)
			operation on 31.12.2019, in accordance with third subparagraph of Article 11(1) of Decision 2010/670/EU, and from the suspension of operation of the project during the clock-stop period, due to the <i>force majeure</i> circumstances. Accordingly, the new long stop date remains in line with Article 11(4) of Decision 2010/670/EU. Clock-stop: 01.03.2020 to 28.02.2021 - no disbursement of funding in relation to the period of project suspension		
FR WIND Vertimed	As changed by notification of Member State dated 01.10.2020	31.12.2018	30.12.2025 The updated long stop date results from the entry of the project into operation on 31.12.2019, in accordance with third	34 316 460	110,95417

Project	Status	Date of entry into operation	Long stop date	Maximum funding amount (EUR)	Funding rate/adjusted funding rate (EUR/MWh)
			subparagraph of Article 11(1) of Decision 2010/670/EU, and from the suspension of operation of the project during the clock-stop period, due to the <i>force majeure</i> circumstances. Accordingly, the new long stop date remains in line with Article 11(4) of Decision 2010/670/EU. Clock-stop: 01.03.2020 to 28.02.2021 - no disbursement of funding in relation to the period of project suspension		
HU GEOb South Hungarian Enhanced Geothermal System (EGS) Demonstration	As changed by notification of Member State dated 22.5.2015	31.12.2018	30.12.2023	39 295 008	The project will receive upfront funding as follows: 16 000 000 EUR on 01.04.2014 7 600 000 EUR on 01.04.2015 This results in an adjusted funding rate of 56,50834

Project	Status	Date of entry into operation	Long stop date	Maximum funding amount (EUR)	Funding rate/adjusted funding rate (EUR/MWh)
IT BIOg BEST	As confirmed by letter of Member State received on 15.10.2012	1.6.2013	31.5.2018	28 430 147	26,79768
PT WIND Windfloat	As changed by notification of Member State dated 18.5.2015	31.12.2018	31.3.2025 The updated long stop date results from the entry of the project into operation on 31.12.2019, in accordance with third subparagraph of Article 11(1) of Decision 2010/670/EU, and from the suspension of operation of the project during the clock-stop period, due to the <i>force majeure</i> circumstances. Accordingly, the new long stop date remains in line with Article 11(4) of Decision 2010/670/EU. Clock-stop: 01.03.2020 to 31.5.2020 - no	29 990 526	The project will receive upfront funding as follows: 8 997 158 EUR on 01.04.2016 8 997 158 EUR on 01.04.2017 This results in an adjusted funding rate of 43,88188

Project	Status	Date of entry into operation	Long stop date	Maximum funding amount (EUR)	Funding rate/adjusted funding rate (EUR/MWh)
			disbursement of funding in relation to the period of project suspension		
SE WINf Windpark Blaiken	As confirmed by letter of Member State received on 18.10.2012	1.1.2015	31.12.2019	15 000 000	5,77701

,